	Period										
	2009	2010				2011				2012	
Work Tasks	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan	n-Ma
Design Professional/Construction Mar	ager Selec	ction									
Advertisement		Pi	oject Deve	-							
Select Shortlist	1	•		Review Pe al Funding							
Interviews	1		,								
Negotiate agreement	(										
Award of DP contract											
Preliminary/Final Engineering		9									
Construction Documents			19								
Bidding											
Award of Construction Contract											
Construction				34	59	102	115	103	63		
Vehicle Purchase			Estimated 18 Month Delivery Lead Time								
AVL Procurement			Specific	tions Due		Testi			Delivery		
Roadway Improvements			Specific	ations Pro	curement	- I esti	ng				
Signals				I							
Sheldon/Hayward Roadway Improver	nents										
Occupancy									-		r

## Legend

9 - New Jobs in Quarter